
 GDAAC Notes for
MODIS Technical Team Meeting (11/4/99)

WEEKLY HIGHLIGHTS:
• PGE71 (L1A subsetter) integrated into ECS PDPS
• MOSS-3 clean up nearly complete

WEEKLY PLAN:
• Take delivery of patch for PGE03 v2.4.3 from SDST to fully check time stamp on ancillary data inputs
• Take delivery of ECS PDPS fix and continue integration testing of PGE03 (v2.4.3)
• Track ECS progress on Trouble Ticket for PDPS problem associated with running alternate profile of PGE01 to accommodate split

scans across L0 granule boundary

WORK IN PROGRESS AND FUTURE:
• Synchronization of MODAPS generated metadata with ECS baseline metadata for SIPS data products

ECS-SYSTEM STATUS: YELLOW

• Drop 5A.02+ in Ops, TS1, TS2 modes

Mode PGE Name Delivered Integrated Chained Ops Ready Launch Ready State Notes
Ops PGE01 v2.1.1 5/21/1999 5/27/1999 6/16/1999 6/17/1999 Expected G Launch Version
Ops PGE02 v2.2.0 6/3/1999 6/21/1999 6/24/1999 9/27/1999 Expected G Launch Version
Ops PGE03 v2.1.0 4/30/1999 6/23/1999 6/24/1999 7/12/1999 Expected G
Test PGE03 v2.4.3 10/1/1999 Expected Y ECS PDPS fix needed to complete

integration testing
Test PGE71 v2.0.2 7/7/1999 11/2/1999 Expected Y DAP for v2.0.5 due 11/15/1999


